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Subject: Bamforth Ridge Shelter Planning Details 
Date: Thu, 27 Jun 2002 11 : 13 :22 EDT 

From: BCMCLARK@aol.com 
To: dave@greenmountainclub.org, greg@greenmountainclub.org, pete@greenmountainclub.org, 

Val@greenmountainclub.org (Val Stori) 
CC: erics@neci.edu, j.buddington@verizon.net, Jordan29FN@aol.com, 

nuquist@together.net (Reidun and Andrew Nuquist), aburcroff@vtlink.net (Ann Burcrofl) 

Dave, Greg, Pete, Val: 

I'm addressing all of you in order to coordinate the pre-construction and 
construction details associated with the Bamforth Ridge Shelter (with copies 
to Montpelier Section members). We may want to schedule a meeting to review 
the plan and the items discussed in this message (possible meeting dates: 
7/3, 7/5, 7/8, 7/12). 

Eric Seidel and I met with Gary at Authentic Log Hornes today to review 
construction details for the shelter. We developed a list to help coordinate 
the details associated with the helicopter fly dates and shelter construction. 

1. Eric created a list of tools for shelter construction. Here's summary of 
the tools that we need GMC to provide: 

1/2" chuck electric drill (not cordless) 
framing square 
crow bar 
draw knife 
generator and fuel 
2 ea 50' extension cords 
small power plane (optional) 

(Eric and I will provide the other items in his original message) . Let me 
know immediately if you cannot provide any of these items so we can make 
other arrangements. 

2. The telephone poles/pilings have been delivered to GMC. I will select and 
mark the seven (7) we need from the 12 delivered. 

3. The lumber for the tent platforms will be delivered to GMC on 7/8. You 
will then arrange to deliver it--as well as the telephone poles, the toolbox, 
section tools, and GMC tools--to the staging area before the helicopter fly. 
I will deliver Eric's tools to the staging area. 

4. We assume that the Long Trail Patrol will handle all the tent platform 
construction on site. Please let us know if you need section volunteers to 
assist with pre-building the platforms at either GMC headquarters or at the 
Honey Hollow staging area. 

5. Authentic Log Hornes will deliver the shelter materials to the Honey Hollow 
staging area on or around 7/15. We need to coordinate this delivery time with 
Gary, provide delivery instructions, open the gate, etc. We also need to 
coordinate staff members, LTP members, and/or volunteers to assist with the 
unloading and bundling of pallet loads for the helicopter. We will need the 
moose scale to weigh the pallet loads at this time. We also need to 
coordinate schedules and access for section volunteers planning to camp at 
the staging area to watch the construction materials. 

6. The Long Trail Patrol needs to clear the shelter site on Bamforth Ridge 
during the week of 7/15 (actually anytime after 7/8) but before the 
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helicopter fly date of 7/18. Myself and other Montpelier Section volunteers 
would like to assist with the site clearing. In any event, the LTP and Greg 
Western should coordinate with section members about what trees to cut for 
the shelter, privy, platforms, and the two helicopter drop zones at the site. 
I'm available to visit the site with Greg to plan the site clearing. I 
propose scheduling the site clearing for Fri. 7/12, Tues., 7/16 or Wed., 
7/17. 

I'm sure there are other details that we can discuss as we move closer to the 
helicopter and construction dates. Let me know if you have any questions. 

Bill Clark 
(802)/253-5028 
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